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Obligations
In contrast to operating funds, which are used to provide mass transit services, the Service Boards use
capital funds to repair, replace, and enhance their capital assets. The Service Boards obligate capital
funds when they sign a contract with a third party (such as a vendor, consultant or contractor) or when
they reserve the funds to pay the Service Boards’ own labor to perform the work.

Expenditures
The Service Boards expend funds when they incur costs for the work completed by a third party (such as
a vendor, consultant or contractor) or by the Service Boards’ own  labor.

Grant Awards
The Service Boards receive grants from funding agencies, primarily the RTA, the Illinois Department of
Transportation (IDOT) and the Federal Transit Administration (FTA).  These grant awards are for projects
included in the RTA’s Annual Program. The RTA issues grant agreements (or awards) to the Service
Boards based on their applications that reflect their approved capital program and marks. The capital
marks reflect funds available to the Service Boards.  Grant awards also include projects funded with
monies such as bond proceeds or operating surpluses provided through the Service Boards’ adopted
budgets.

First Quarter 2008First Quarter 2008First Quarter 2008First Quarter 2008First Quarter 2008

As required by the RTA Act, each year, after public hearings, the RTA must adopt a five-year capital
program that describes, by year, the nature, location and cost of all capital projects.  Subsequent amend-
ments to the capital program may occur due to funding shifts and Service Board priority changes.  The
Capital Program Report describes the status and actions of Previous Programs and the current Annual
Program (2008 for this report).  Definitions associated with Program activities are described below.

Introduction and DefinitionsIntroduction and DefinitionsIntroduction and DefinitionsIntroduction and DefinitionsIntroduction and Definitions

Annual Program
The RTA five-year capital program is comprised of two elements: Annual Program that represents the
current fiscal year, and an out-year  program that represents future programming years.

Previous Programs
This section contains a collection of all previous Annual Programs as adopted yearly by the RTA Board.
Please note that in this report the Previous Programs exclude completed and closed grants.  Therefore, the
total amount may be less than the originally approved amount per any given Annual Capital Program.
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Introduction and Definitions (continued)Introduction and Definitions (continued)Introduction and Definitions (continued)Introduction and Definitions (continued)Introduction and Definitions (continued)

SCIP bonds
The Illinois  FIRST legislation of 1999 was directed towards improving the state’s infrastructure.  As part
of the state’s Illinois FIRST Program, the RTA’s authorization to issue Strategic Capital Improvement
Program (SCIP) bonds was increased by $1.3 billion to $1.8 billion. This  authorization became effective in
$260 million increments each January 1, starting with 2000. The State of Illinois pays the RTA an amount
equal to the debt service on these bonds.  The Governor must approve a SCIP Plan prior to the use of SCIP
bond proceeds to pay for any project in the Plan.

In 2006, an amendment to the RTA Act clarified that the SCIP program includes all of the “net available
proceeds” from the SCIP bonds. An ordinance passed by the RTA Board amended the Capital Improve-
ment Plan to add $113.3 million in project funding, bringing the total project funding from additional SCIP
bonds to $1,413.3 million.

In the Capital Program Report, SCIP bonds refer to the additional $1,413.3 million in SCIP bonds authorized
by Illinois FIRST.

Federal Un-obligated Balance
The Federal Un-obligated Balance is the un-obligated funding for all projects financed with federal and
matching local grants.  The RTA Act requires that the Federal Un-obligated Balance for the region must
be below $350 million to allow the RTA to submit SCIP projects to the Governor for approval.  The RTA Act
does allow the Governor to waive this requirement.

Un-obligated
The Un-obligated amount is the grant award total less the obligated amount.

Un-expended
The Un-expended amount is the grant award total less the expended amount.
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As of the end of 2007, capital grants issued to the Service Boards represent 96 percent of the 2007 Capital
Program.  The remaining un-awarded funds are primarily the federal discretionary bus. flexible fund  and
other federal agency grants.

As of the end of the first quarter of 2008, capital grants issued to the Service Boards represent 44 percent
of the 2008 Capital Program.  The Service Boards had not applied to the Federal Transit Administration for
their 2008 federal funds by the end of the first quarter.  However, the majority of the 2008 federal funds
were awared to the Service Boards in the second quarter.  The grant award for the CTA includes $300
million of CTA Bonds which the CTA has not yet issued.

Once the capital program is adopted by the RTA Board, the Service Boards can apply for grants from

various funding agencies, such as the Federal Transit Administration (FTA), Illinois Department of Trans-

portation (IDOT) and the RTA.  As a reminder, the State Fiscal Year (SFY) starts on July 1st, or six months

prior to the RTA’s calendar year, and the Federal Fiscal Year (FFY) starts on October 1st, or three months

prior to the RTA’s calendar year.  Under normal circumstances, all funds (RTA, FTA, and IDOT) would be

available on January 1st to issue grants to the Service Boards.  However, in the last few years due to

Congressional delays, the allocation of federal funds was delayed until after the beginning of the calendar

year (January-March).  The table below summarizes the last two years of capital program grant award

activities versus the adopted capital program (new awards only).

Capital Program ActivityCapital Program ActivityCapital Program ActivityCapital Program ActivityCapital Program Activity

First Quarter 2008First Quarter 2008First Quarter 2008First Quarter 2008First Quarter 2008
(In millions of dollars)

2008 Annual Program2008 Annual Program2008 Annual Program2008 Annual Program2008 Annual Program Grant Awards thru 03/31/08Grant Awards thru 03/31/08Grant Awards thru 03/31/08Grant Awards thru 03/31/08Grant Awards thru 03/31/08

CTCTCTCTCTAAAAA $542.8 $348.1
MetraMetraMetraMetraMetra 200.2 0.0
PacePacePacePacePace 41.0 0.0

All Service BoardsAll Service BoardsAll Service BoardsAll Service BoardsAll Service Boards $784.0$784.0$784.0$784.0$784.0 $348.1$348.1$348.1$348.1$348.1

2007 Annual Program2007 Annual Program2007 Annual Program2007 Annual Program2007 Annual Program Grant Awards thru 03/31/08Grant Awards thru 03/31/08Grant Awards thru 03/31/08Grant Awards thru 03/31/08Grant Awards thru 03/31/08

CTCTCTCTCTAAAAA $342.1 $335.2
MetraMetraMetraMetraMetra 124.2 115.0
PacePacePacePacePace 13.1 10.2

All Service BoardsAll Service BoardsAll Service BoardsAll Service BoardsAll Service Boards $479.4$479.4$479.4$479.4$479.4 $460.4$460.4$460.4$460.4$460.4
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Regional ObligationsRegional ObligationsRegional ObligationsRegional ObligationsRegional Obligations

Cumulative Regional Obligations by QuarterCumulative Regional Obligations by QuarterCumulative Regional Obligations by QuarterCumulative Regional Obligations by QuarterCumulative Regional Obligations by Quarter

First Quarter 2008First Quarter 2008First Quarter 2008First Quarter 2008First Quarter 2008
(In millions of dollars)

The obligations for the first quarter of 2008 for the Service Boards totaled $192.2 million.

The regional un-obligated balance as of March 31, 2008 was $767.4 million.  For the same period in 2007
and 2006, these obligations were $616.5 million and $664.2 million respectively.  The regional un-obligated
balance includes $125 million of 2007 CTA Bonds and $300 million of 2008 CTA Bonds which are available
for capital projects but have not been issued by the CTA.

 Un-obligated                 January-March        January-March Un-obligated                 January-March        January-March Un-obligated                 January-March        January-March Un-obligated                 January-March        January-March Un-obligated                 January-March        January-March Un-obligatedUn-obligatedUn-obligatedUn-obligatedUn-obligated
as of 12/31/07as of 12/31/07as of 12/31/07as of 12/31/07as of 12/31/07   Grant Awards  Grant Awards  Grant Awards  Grant Awards  Grant Awards ObligationsObligationsObligationsObligationsObligations   as of 03/31/08  as of 03/31/08  as of 03/31/08  as of 03/31/08  as of 03/31/08

2008 Capital Program2008 Capital Program2008 Capital Program2008 Capital Program2008 Capital Program N/A $348.1 $25.5 $322.6
Previous ProgramsPrevious ProgramsPrevious ProgramsPrevious ProgramsPrevious Programs 611.5 0.0 166.7 444.8

TTTTTotalotalotalotalotal $611.5*$611.5*$611.5*$611.5*$611.5* $348.1$348.1$348.1$348.1$348.1 $192.2$192.2$192.2$192.2$192.2 $767.4$767.4$767.4$767.4$767.4

*Total un-obligated amount excludes grants closed by the Service Boards through March 31, 2008.  Obligated amounts

reflect the actual obligations for grants awarded to date plus amounts equal to contract obligations under the CTA’s

advance contract authority for the Brown Line Capacity Expansion project.

$0

$200

$400

$600

$800

$1,000

1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr.

2006 2007 2008



5

Capital Program ReportCapital Program ReportCapital Program ReportCapital Program ReportCapital Program Report

CTCTCTCTCTA ObligationsA ObligationsA ObligationsA ObligationsA Obligations

CTCTCTCTCTA Cumulative Obligations by QuarterA Cumulative Obligations by QuarterA Cumulative Obligations by QuarterA Cumulative Obligations by QuarterA Cumulative Obligations by Quarter

First Quarter 2008First Quarter 2008First Quarter 2008First Quarter 2008First Quarter 2008
(In millions of dollars)

 Un-obligated                  January-March          January-March Un-obligated                  January-March          January-March Un-obligated                  January-March          January-March Un-obligated                  January-March          January-March Un-obligated                  January-March          January-March Un-obligatedUn-obligatedUn-obligatedUn-obligatedUn-obligated
as of 12/31/07as of 12/31/07as of 12/31/07as of 12/31/07as of 12/31/07   Grant Awards  Grant Awards  Grant Awards  Grant Awards  Grant Awards   Obligations  Obligations  Obligations  Obligations  Obligations   as of 03/31/08  as of 03/31/08  as of 03/31/08  as of 03/31/08  as of 03/31/08

2008 Capital Program2008 Capital Program2008 Capital Program2008 Capital Program2008 Capital Program N/A $348.1 $ 25.5 $322.6
Previous ProgramsPrevious ProgramsPrevious ProgramsPrevious ProgramsPrevious Programs 388.7 0.0 137.1 251.6

TTTTTotalotalotalotalotal $388.7*$388.7*$388.7*$388.7*$388.7* $348.1$348.1$348.1$348.1$348.1 $162.6$162.6$162.6$162.6$162.6 $574.2$574.2$574.2$574.2$574.2

The first quarter of 2008 obligations for the CTA totaled $162.6 million.  These obligations include $44.6
million for the purchase of buses, $17.6 million for the reconstruction of the Howard Station on the Red
Line, $16.7 million for the upgrade of elevators and escalators and $16.6 million for tie replacement to
reduce slow zones.

The CTA’s un-obligated balance as of March 31, 2008 was $574.2 million.  For the same period in 2007 and
2006, these balances were $387.1 million and $424.6 million respectively.  As mentioned previously re-
garding the regional un-obligated balance, the CTA’s un-obligated balance includes $125 million of 2007
Bonds and $300 million of 2008 Bonds which are available for capital projects but have not been issued by
the CTA.

*Total un-obligated amount excludes grants closed by the CTA through March 31, 2007.  Obligated amounts reflect only

the actual obligations for grants awarded to date plus amounts equal to contract obligations under the CTA’s advance

contract authority for the Brown Line Capacity Expansion project.
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Metra ObligationsMetra ObligationsMetra ObligationsMetra ObligationsMetra Obligations

*Total un-obligated amount excludes closed grants by Metra through March 31, 2008.

Metra Cumulative Obligations by QuarterMetra Cumulative Obligations by QuarterMetra Cumulative Obligations by QuarterMetra Cumulative Obligations by QuarterMetra Cumulative Obligations by Quarter

First Quarter 2008First Quarter 2008First Quarter 2008First Quarter 2008First Quarter 2008
(In millions of dollars)

Metra’s first quarter 2008 obligations totaled $29.5 million.  This includes $16.1 million for the rehabilita-
tion of locomotives, $3.4 million to renew the Salt Creek Bridge on the Milwaukee District West Line and
$1.7 million to install coded track circuits on the Milwaukee District West Line.

Metra’s un-obligated balance as of March 31, 2008 was $156.5 million. For the same periord in 2007 and
2006, these balances were $163.6 million and $170.6 million.

 Un-obligated                  January-March          January-March Un-obligated                  January-March          January-March Un-obligated                  January-March          January-March Un-obligated                  January-March          January-March Un-obligated                  January-March          January-March Un-obligatedUn-obligatedUn-obligatedUn-obligatedUn-obligated
as of 12/31/07as of 12/31/07as of 12/31/07as of 12/31/07as of 12/31/07    Grant Awards   Grant Awards   Grant Awards   Grant Awards   Grant Awards   Obligations  Obligations  Obligations  Obligations  Obligations   as of 03/31/08  as of 03/31/08  as of 03/31/08  as of 03/31/08  as of 03/31/08

2008 Program2008 Program2008 Program2008 Program2008 Program N/A $0.0 $0.0 $0.0
Previous ProgramsPrevious ProgramsPrevious ProgramsPrevious ProgramsPrevious Programs 186.0 0.0 29.5 156.5

TTTTTotalotalotalotalotal $186.0*$186.0*$186.0*$186.0*$186.0* $0.0$0.0$0.0$0.0$0.0 $29.5$29.5$29.5$29.5$29.5 $156.5$156.5$156.5$156.5$156.5
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Pace ObligationsPace ObligationsPace ObligationsPace ObligationsPace Obligations

*Total un-obligated amount excludes grants closed by Pace through March 31, 2008.

Pace Cumulative Obligations by QuarterPace Cumulative Obligations by QuarterPace Cumulative Obligations by QuarterPace Cumulative Obligations by QuarterPace Cumulative Obligations by Quarter

First Quarter 2008First Quarter 2008First Quarter 2008First Quarter 2008First Quarter 2008
(In millions of dollars)

Pace obligated $0.2 million in the first quarter of 2008.  Pace obligated $100 thousand for improvements to
garages and facilities.

Pace has an un-obligated balance of $36.7 million as of March 31, 2008.  For the same period in 2007 and
2006, these balances were $65.7 million and $69 million respectively.

 Un-obligated                  January-March          January-March Un-obligated                  January-March          January-March Un-obligated                  January-March          January-March Un-obligated                  January-March          January-March Un-obligated                  January-March          January-March Un-obligatedUn-obligatedUn-obligatedUn-obligatedUn-obligated
as of 12/31/07as of 12/31/07as of 12/31/07as of 12/31/07as of 12/31/07    Grant Awards   Grant Awards   Grant Awards   Grant Awards   Grant Awards   Obligations  Obligations  Obligations  Obligations  Obligations   as of 03  as of 03  as of 03  as of 03  as of 03 /31/08/31/08/31/08/31/08/31/08

2008 Program2008 Program2008 Program2008 Program2008 Program N/A $ 0.0 $0.0 $0.0
Previous ProgramsPrevious ProgramsPrevious ProgramsPrevious ProgramsPrevious Programs 36.9 0.0 0.2 36.7

TTTTTotalotalotalotalotal $36.9*$36.9*$36.9*$36.9*$36.9* $0.0$0.0$0.0$0.0$0.0 $0.2$0.2$0.2$0.2$0.2 $36.7$36.7$36.7$36.7$36.7
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Regional ExpendituresRegional ExpendituresRegional ExpendituresRegional ExpendituresRegional Expenditures

*Total un-expended amount excludes grants closed by the Service Boards through March 31, 2007.

Cumulative Regional Expenditures by QuarterCumulative Regional Expenditures by QuarterCumulative Regional Expenditures by QuarterCumulative Regional Expenditures by QuarterCumulative Regional Expenditures by Quarter

First Quarter 2008First Quarter 2008First Quarter 2008First Quarter 2008First Quarter 2008
(In millions of dollars)

Expenditures in the first quarter of 2008 for the Service Boards were $223.1 million.

The regional un-expended balance as of March 31, 2007 was $1.4 billion.  For the same time period in 2007
and 2006, the un-expended balances were $1.4 billion and $1.5 billion respectiveluy.  The un-expended
balance for the region as of March 31, 2008 includes $425 million of CTA Bonds which are available for
capital projects.  However, the CTA has not yet issued these bonds.

 Un-expended                   January-March         January-March Un-expended                   January-March         January-March Un-expended                   January-March         January-March Un-expended                   January-March         January-March Un-expended                   January-March         January-March Un-expendedUn-expendedUn-expendedUn-expendedUn-expended
as of 12/31/07as of 12/31/07as of 12/31/07as of 12/31/07as of 12/31/07    Grant Awards   Grant Awards   Grant Awards   Grant Awards   Grant Awards     Expenditures    Expenditures    Expenditures    Expenditures    Expenditures   as of 03/31/08  as of 03/31/08  as of 03/31/08  as of 03/31/08  as of 03/31/08

2008 Program2008 Program2008 Program2008 Program2008 Program N/A $348.1 $11.7 $336.4
Previous ProgramsPrevious ProgramsPrevious ProgramsPrevious ProgramsPrevious Programs 1,263.8 0.0 211.4 1,052.4

TTTTTotalotalotalotalotal $1,263.8*$1,263.8*$1,263.8*$1,263.8*$1,263.8* $348.1$348.1$348.1$348.1$348.1 $223.1$223.1$223.1$223.1$223.1 $1,388.8$1,388.8$1,388.8$1,388.8$1,388.8
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CTCTCTCTCTA ExpendituresA ExpendituresA ExpendituresA ExpendituresA Expenditures

*Total un-expended amount excludes grants closed by the CTA through March 31, 2008.

CTCTCTCTCTA Cumulative Expenditures by QuarterA Cumulative Expenditures by QuarterA Cumulative Expenditures by QuarterA Cumulative Expenditures by QuarterA Cumulative Expenditures by Quarter

First Quarter 2008First Quarter 2008First Quarter 2008First Quarter 2008First Quarter 2008
(In millions of dollars)

The expenditures for the CTA in the first quarter of 2007 totaled $194.6 million.  These expenditures
include $31.4 million for the Brown Line capacity expansion, $29.7 million for the purchase of replacement
buses, and $28.3 million for the renewal of track and structure.  It also includes $18.3 million for the
rehabilitation of the Howard Station on the Red Line and $14.9 for the replacement of signal and power
distribution systems.

The un-expended balance as of March 31, 2008 for the CTA was $1,007.1 million including $425 million of
CTA Bonds which the CTA has not issue.  For the same period in 2007 and 2006, these balances were
$980.6 million and $1,012.1 million respectively.

 Un-expended                   January-March       January-March Un-expended                   January-March       January-March Un-expended                   January-March       January-March Un-expended                   January-March       January-March Un-expended                   January-March       January-March Un-expendedUn-expendedUn-expendedUn-expendedUn-expended
as of 12/31/07as of 12/31/07as of 12/31/07as of 12/31/07as of 12/31/07    Grant Awards   Grant Awards   Grant Awards   Grant Awards   Grant Awards    Expenditures   Expenditures   Expenditures   Expenditures   Expenditures   as of 03/31/08  as of 03/31/08  as of 03/31/08  as of 03/31/08  as of 03/31/08

2008 Program2008 Program2008 Program2008 Program2008 Program N/A $348.1 $11.7 $336.4
Previous ProgramsPrevious ProgramsPrevious ProgramsPrevious ProgramsPrevious Programs 853.6 0.0 137.1 670.7

TTTTTotalotalotalotalotal $853.6*$853.6*$853.6*$853.6*$853.6* $348.1$348.1$348.1$348.1$348.1 $194.6$194.6$194.6$194.6$194.6 $1,007.1$1,007.1$1,007.1$1,007.1$1,007.1
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Metra ExpendituresMetra ExpendituresMetra ExpendituresMetra ExpendituresMetra Expenditures

*Total un-expended amount excludes grants closed by Metra through March 31, 2008.

Metra Cumulative Expenditures by QuarterMetra Cumulative Expenditures by QuarterMetra Cumulative Expenditures by QuarterMetra Cumulative Expenditures by QuarterMetra Cumulative Expenditures by Quarter

First Quarter 2008First Quarter 2008First Quarter 2008First Quarter 2008First Quarter 2008
(In millions of dollars)

The first quarter of 2008 expenditures for Metra were $22.5 million.  These expenditures include $2.1
million for enhancements to locomotives and commuter cars, $1.1 million to rehabilitate commuter cars
and $1 million to replace ties and ballast on the Union Pacific lines .

Metra’s un-expended balance as of March 31, 2008 was $307.2 million.  This balance is $76 million lower
than the same periord in 2006 and $41.4 million from the same period in 2007.  These decreases in expen-
diture reflect the decline in the size of Metra’s capital program in recent years.

.

 Un-expended Un-expended Un-expended Un-expended Un-expended January-DecemberJanuary-DecemberJanuary-DecemberJanuary-DecemberJanuary-December  January-December January-December January-December January-December January-December Un-expendedUn-expendedUn-expendedUn-expendedUn-expended
as of 12/31/07as of 12/31/07as of 12/31/07as of 12/31/07as of 12/31/07    Grant Awards   Grant Awards   Grant Awards   Grant Awards   Grant Awards     Expenditures       as of 03/31/08    Expenditures       as of 03/31/08    Expenditures       as of 03/31/08    Expenditures       as of 03/31/08    Expenditures       as of 03/31/08

2008 Program2008 Program2008 Program2008 Program2008 Program N/A $0.0 $0.0 $0.0
Previous ProgramsPrevious ProgramsPrevious ProgramsPrevious ProgramsPrevious Programs 329.7 0.0 22.5 307.2

TTTTTotalotalotalotalotal $329.7*$329.7*$329.7*$329.7*$329.7* $0.0$0.0$0.0$0.0$0.0 $22.5$22.5$22.5$22.5$22.5 $307.2$307.2$307.2$307.2$307.2
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Pace ExpendituresPace ExpendituresPace ExpendituresPace ExpendituresPace Expenditures

*Total un-expended amount excludes grants closed by Pace through March 31, 2008.

Pace Cumulative Expenditures by QuarterPace Cumulative Expenditures by QuarterPace Cumulative Expenditures by QuarterPace Cumulative Expenditures by QuarterPace Cumulative Expenditures by Quarter

First Quarter 2008First Quarter 2008First Quarter 2008First Quarter 2008First Quarter 2008
(In millions of dollars)

The first quarter of 2008 expenditures for Pace were $6.2 million.  This includes $2.6 million for the
purchase of fixed route buses and $1 million for the purchase of paratransit vehicles.

The un-expended balance as of March 31, 2008 for Pace was $74.4 million which is $22.8 million lower that
for the same period in 2007 and $36.7 million lower than the same period in 2006.  For the past five years,
Pace expended an average of $40.3 million per year.  At the current annual expenditure rate, the un-
expended balance represents less than two years worth of spending.

 Un-expended Un-expended Un-expended Un-expended Un-expended    January-March         January-March   January-March         January-March   January-March         January-March   January-March         January-March   January-March         January-March Un-expendedUn-expendedUn-expendedUn-expendedUn-expended
as of 12/31/07as of 12/31/07as of 12/31/07as of 12/31/07as of 12/31/07     Grant Awards    Grant Awards    Grant Awards    Grant Awards    Grant Awards     Expenditures    Expenditures    Expenditures    Expenditures    Expenditures   as of 03/31/08  as of 03/31/08  as of 03/31/08  as of 03/31/08  as of 03/31/08

2008 Program2008 Program2008 Program2008 Program2008 Program N/A $0.0 $0.0 $0.0
Previous ProgramsPrevious ProgramsPrevious ProgramsPrevious ProgramsPrevious Programs 80.6 0.0 6.2 74.4

TTTTTotal Fundsotal Fundsotal Fundsotal Fundsotal Funds $80.6*$80.6*$80.6*$80.6*$80.6* $0.0$0.0$0.0$0.0$0.0 $6.2$6.2$6.2$6.2$6.2 $74.4$74.4$74.4$74.4$74.4
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Strategic Capital Improvement Program (SCIP) StatusStrategic Capital Improvement Program (SCIP) StatusStrategic Capital Improvement Program (SCIP) StatusStrategic Capital Improvement Program (SCIP) StatusStrategic Capital Improvement Program (SCIP) Status

First Quarter 2008First Quarter 2008First Quarter 2008First Quarter 2008First Quarter 2008
(In millions of dollars)

RegionalRegionalRegionalRegionalRegional

AuthorizationAuthorizationAuthorizationAuthorizationAuthorization
                                   YYYYYearearearearear                          AuthorizedAuthorizedAuthorizedAuthorizedAuthorized ApprovedApprovedApprovedApprovedApproved ProgrammedProgrammedProgrammedProgrammedProgrammed AwardedAwardedAwardedAwardedAwarded ObligatedObligatedObligatedObligatedObligated Expended*Expended*Expended*Expended*Expended*

      2000      2000      2000      2000      2000  $260.0 $260.0 $260.0 $260.0 $258.7 $255.4
      2001      2001      2001      2001      2001 260.0 260.0 260.0 260.0 249.2 242.6
      2002      2002      2002      2002      2002 260.0 260.0 260.0 260.0 257.1 229.6
      2003      2003      2003      2003      2003 260.0 260.0 260.0 260.0 239.6 209.2
      2004      2004      2004      2004      2004 260.0 260.0 260.0 260.0 225.0 208.2
      2006      2006      2006      2006      2006 113.3 113.3 113.3 113.3 106.4 75.9

      T      T      T      T      Totalotalotalotalotal $1,413.3$1,413.3$1,413.3$1,413.3$1,413.3 $1,413.3$1,413.3$1,413.3$1,413.3$1,413.3 $1,413.3$1,413.3$1,413.3$1,413.3$1,413.3 $1,413.3$1,413.3$1,413.3$1,413.3$1,413.3 $1,336.0$1,336.0$1,336.0$1,336.0$1,336.0 $1,220.9$1,220.9$1,220.9$1,220.9$1,220.9

In 2006, an amendment to the RTA Act clarified that the SCIP Plan can include projects that do not exceed
“the proceeds of” SCIP Bonds.  This permitted the RTA to program an additional $113.3 million of SCIP
projects bringing the approved SCIP budget to $1,413.3 million. All of the SCIP grants for these new funds
have been awarded to the Service Boards.  The Service Boards have obligated approximately 95 percent
and  expended 86 percent of the approved SCIP budget.

*Projects remain identified with a specific bond issue for reporting purposes only.  Actual payments use the earliest bond

proceeds available.
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Expand Capacity for Brown Line
On January 25, 2008, the CTA placed the new inner northbound platform and tracks into revenue service
at the Fullerton Station.  During the first quarter, FHP Techtonics Corporation (FHP) relocated the historic
station house to its permanent location north of Fullerton Avenue.  FHP also completed work for the new
northbound inner track and platform at the Belmont Station.  The CTA placed these tracks and platform
into revenue service on March 28, 2008.

At the Armitage Station, FHP continued brickwork for the historic station house and new portions of the
station house.  FHP also installed conduit and wiring for power and communication systems in addition
to elevators, stairs and canopies.  At the Chicago Station, FHP installed steel and erected the walls for
the station house and did masonry work for the elevators.  FHP installed platform canopies and roofs for
elevator towers.

At the Damen and Irving Park stations, McHugh Construction Co. (McHugh) started the demolition of the
old station houses and platforms and the installation of electrical conduit and underground sewers.
McHugh also continued the renovation of column foundations for the elevated structure at the Damen
Station.

At the Southport Station, FHP installed stairs in addition to platform railing, decking, lighting and fix-
tures.  FHP also did station interior work including installing the floor, kiosk and elevators.  The CTA
reopened the Southport Station for revenue service on March 30, 2008.  On this date, the CTA closed the
Wellington and Paulina stations for reconstruction.  At the Diversey Station, FHP installed the station
house steel and started brickwork.  FHP also installed the platform joists and decking.

Reconstruct Howard Station on the Red Line
The CTA previously awarded a contract to James McHugh Construction Company (McHugh) to recon-
struct the Howard Station on the Red Line.  This work includes the renovation of the station house and
platform areas, reconstruction of the bus terminal and parking and rehabilitation of the Howard Street
viaduct.

The station will be made fully ADA accessible.  In addition, the CTA will upgrade the station’s commu-
nications, electrical and lighting systems.  During the first quarter, McHugh continued the installation of
platform canopies, escalators and elevators, light fixtures, roofing and plumbing.   The CTA expects to
complete this work in 2009.

Replace Nine Escalators in Red and Blue Subway Stations
The CTA awarded a contract to F. H. Paschen/S. N. Nielsen & Associates, LLC to replace nine escalators
at five subway stations on the Red and Blue lines.  These stations include the Harrison, Madison-Monroe
and Randolph-Washington stations in the Dearborn Subway on the Blue Line and the Jackson-Van Buren,
Adams-Jackson and Monroe-Adams stations in the State Street Subway on the Red Line.

All of these escalators have exceeded their service life.  The CTA expects to complete these replace-
ments by the end of 2009.

First Quarter 2008First Quarter 2008First Quarter 2008First Quarter 2008First Quarter 2008

Project HighlightsProject HighlightsProject HighlightsProject HighlightsProject Highlights
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CTCTCTCTCTA (cont.)A (cont.)A (cont.)A (cont.)A (cont.)

Purchase 1,030 Low-Floor Buses
During the first quarter, New Flyer of America (New Flyer) delivered 69 low-floor standard buses.  New
Flyer has delivered a total of 574 of these buses to date.  Last year, the CTA exercised the final two
options in their contract with New Flyer to purchase an additional 400 buses for a total of 1,030 buses.

Upgrade Signal and Traction Power Systems
During the first quarter, Aldridge Mass, a Joint Venture (AM) continued the replacement and upgrade of
signal, traction control and communication systems on the Blue Line.  On the O’Hare Branch, AM com-
pleted the Belmont and California interlockers, continued the installation of signal fiber optics cable and
installed the Armitage and Damen relay houses.  In the Dearborn Subway, AM continued signal room
restoration and the installation of signal power conduit.  On the Congress Branch, AM installed signal
fiber optic cable from the Medical Center Station to the Halsted Station and began the installation of local
sign cable from Racine Station to Western Station,

Eliminate Slow Zones on Rail Lines
In July of last year, the CTA announced a program to accelerate the track repairs needed to permit trains
to run at normal operating speeds on CTA rail lines.  Between last summer and March 2008, the CTA
removed nearly 25 percent of the slow zones in the rail system.  The CTA upgraded approximately 62,000
feet of deteriorated track.

MetraMetraMetraMetraMetra

Provide for Rebuilding Locomotives
During the first quarter 2008, Metra awarded a contract to Progress Rail Services Corporation to rebuild
twelve locomotives.  These locomotives were built in 1977 and 1978 and have major components that
must be replaced.  The work will include such things as the complete rebuilding of the diesel engine,
overhaul of the traction alternator, replacement of the air compressor and modification of the electrical
and control systems including the complete rewiring of these systems.

Renew Salt Creek Bridge – Milwaukee District West Line
Metra awarded a contract to Rausch Construction Co., Inc. to renew the Salt Creek Bridge on the Milwau-
kee District West Line in Wood Dale.  This bridge was built in 1933 and 1934.  Due to their age, the steel
spans, piers and abutments for the bridge must be replaced.  The contractor will also replace the timber
deck and walkway with a ballasted deck.

Install Coded Track Circuit Cable – Milwaukee District West Line
Metra awarded a contract to P. B. Americas, Inc. for the design of coded track circuits on portions of the
Milwaukee District West Line.  Currently, signal status for portions of this line is communicated through
wires on a pole line and mechanical relays.  This system is extremely old and has reached the end of its
useful life.
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Metra (cont.)Metra (cont.)Metra (cont.)Metra (cont.)Metra (cont.)

The new system will send signal messages through the track and buried cable and will permit the
elimination of the pole line.

Provide for Locomotive and Commuter Car Enhancements
Metra is updating their locomotives and commuter cars with technological innovations which will pro-
vide operational enhancements for these vehicles.  These enhancements include the purchase of training
simulators for engineers on cab cars, locomotives and highliner cars and the purchase of an electronic
train management system (ETMS) that will integrate with existing train control and operating systems
to help prevent track authority and speed limit violations and unauthorized entry into work zones.  Metra
is also installing additional emergency exit and entry windows on commuter cars and purchased two
emergency vehicles for the Electric District for power failures.

During the first quarter, Metra completed the installation of ETMS on four locomotives and nine cab cars.
Metra has now completed this installation on a total of 15 locomotives and 17 cab cars.

Rehabilitate Commuter Cars
Metra is performing life extending rehabilitation of twenty-seven commuter rail cars.  These cars have
not undergone any type of programmed overhaul since 1992.  They were built in 1953 or 1973/1974 and
their major components are wearing out.  The rehabilitation of these cars is required to insure the cars
obtain their useful service life.  In the first quarter, Metra completed this rehabilitation for three com-
muter cars and completed work on a total of eleven of the cars to date.

PacePacePacePacePace

Improve Garages and Facilities
In the first quarter 2008, Pace awarded a contract to Doors Systems Inc. to replace pedestrian doors at the
South, South Holland, Heritage, West, Northwest, North and Fox Valley bus facilities.  Pace is making
improvements and upgrades at various Pace garages and passenger facilities.  Examples of projects
include renovations to various areas in the interior of the garage at West and North Shore, paving lot
improvements at the Southwest and Northwest Divisions, with fire sprinkler upgrades taking place at
the Northwest facility.  Construction of the headquarters building was approximately 14 percent com-
plete at the end of the quarter.  Pace expects completion of the construction in Novermber 2008.

Purchase 222 Fixed Route Buses
El Dorado National previously delivered all of the buses in their contract with Pace.  Pace is now making
the final payments for the buses delivered under this contract.  These buses are fully accessible and
equipped with Pace Intelligent Bus System.  They will replace buses purchased between 1993 and 1997
that have reached the end of their useful life.

Purchase 489 Paratransit Vehicles
Pace awarded a five-year contract to Midwest Transit Equipment last year to purchase up to 489 paratransit
vehicles.  Pace has funding in the first year of this contract to purchase 145 paratransit vehicles.  All of
these vehicles will replace vehicles that have exceeded their useful life.

In the first quarter, the first 50 chassis for these vehicles were delivered to the plant for the assembly.
Construction of the pilot bus was nearing completion.  Pace expected delivery of this vehicle in the near
future.




